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Citizen Oversight and Review 
The Infrastructure Improvement Committee (IIC) members have 
examined the City IRRP documents and found them to be in 
accordance with the mission of the IRRP. The IIC Committee, City 
Council, and City staff would like to thank the citizens of Walla 
Walla for their involvement, support and contribution to 
revitalization of the City’s infrastructure. For further information  
on the IRRP program, please visit us at 
www.wallawallawa.gov/government/public-works/programs.  
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Introduction 
The Infrastructure Repair and Replacement Plan (IRRP) has now completed its ninth year of construction. For those unfamiliar with the IRRP, this program was 
established by City Council in April 2010 to provide a systematic approach to replace the City’s three failing critical infrastructure systems:  water, sewer, and streets. 
Of the 160 miles of failing infrastructure systems in the City, there are 43 miles where the water, sewer and streets are failing in the same locations. The IRRP is 
focused on replacing the infrastructure in these areas. The program is funded by utility revenues at an annual rate of approximately $5,000,000 per year. This annual 
progress report summarizes the achievements and costs of the previous years’ work. 
 

Progress Summary (2010-2018)
  

Projects Miles Completed Miles Remaining Average Miles 
Replaced Per Year 

19 8.3 34.7 0.92 
 

Infrastructure Replaced (2010-2017) 
 2010-2016 2017 2018 TOTAL 

Water Main Replaced (feet) 34,417 4,408 9,131 47,956 
Sewer Main Replaced (feet) 29,808 3,645 8,756 42,209 
Street Replaced (feet) 32,650 3,392 7,626 43,668 
ADA Ramps Installed (each) 291 52 6 349 

 

Program Funding 
 $21,099,360 spent to date on IRRP projects (2010-2018). 
 In 2015, the IRRP Program paid back its initial start up bond. 
 

2018 Projects 
In this past year, the City completed three IRRP projects which included: 
 Wauna Vista Dr and Crestview Dr – from Hilbrooke Dr to Fern Ave 
 Frazier Dr – from Mountain Park Dr to Hood Pl 
 Pine St and Cherry St – from 13th Ave to Irene St 
 

The table below provides a summary of costs for the 2018 IRRP program year. 
 

 Projected IRRP 
Cost Actual Cost Difference 

Wauna Vista $1,897,500 $1,368,060 ($529,440) 
Frazier Drive $1,346,150 $1,116,373 ($229,777) 
Pine & Cherry $1,273,938 $1,973,773 $699,835 

 

 

 

 

 

 

 
The table below lists the improvements made in 2018 with IRRP funds. 

 Wauna 
Vista Frazier Pine Total 

Water Main Replaced (feet) 3,013 2,453 3,665 9,131 
Sewer Main Replaced (feet) 2,722 1,866 4,168 8,756 
Street Replaced (feet) 3,050 2,137 2,439 7,626 
ADA Ramps Installed (each) 2 0 4 6 

 
2018 Quantitative Results 
The 2018 IRRP projects replaced a total of 150 water services. Many of those 
were found to be leaking water when they were exposed during 
construction. During replacement of the sanitary sewer, inspection observed 
multiple areas of prolonged sewer leaks under the roadway. This was 
attributable to deteriorated pipes and joint separation. The elimination of 
both the water leaks and sewage exfiltration under the roadway will not only 
protect the roadway and soils underneath, but will also reduce overall water 
loss. Along with the 8,756 linear feet of sewer main replaced, 154 sewer 
services were also replaced. 
 
2019 Projects 
In 2019, the IRRP Program will complete two projects that currently have 
utility and roadway failures associated with them.  

• The Tietan & Sunset IRRP project has project limits that extend from 4th 
Ave. to Modoc Street on Tietan, from Lodge Drive to Tietan Street on 
Sunset Street, from Winnebago Street to Milburn Street on S. 3rd 
Avenue, and Elliott Place. Total project cost is estimated at $2,523,000. 

• The Isaacs Avenue (Phase II) IRRP project has project limits from 
Division Street to Wilbur Avenue. Total project cost is estimated at 
$8,575,000. Funding for this project includes successful outside grant 
support from several state and federal sources totaling $5,112,000. 

 
For additional information regarding these projects and other 2019 projects, 
please visit www.gowallawalla.us.
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